

Keidanren Nature Conservation Fund Annual Schedule (2022)

Item	Documents	Oct. 2021	Nov.	Dec.	Jan. 2022	Feb.	Mar.	Apr.	May.	Jun.	Jul.	Aug.	Sep.	Oct.	Nov.	Dec.	Jan. 2023	Feb.	Mar.	Apr.	
Request for Applications	Application forms	→			9:00(Japan time)Fri.,Oct 1, 2021 ~ 17:00(Japan time)Wed.,Dec 1, 2021																
Project Number Notification		→			* Automatically issued after user entry																
Review				→				Steering Committee meeting in March													
Notification of Selection Decision							→	Notification will be on the system from 9:00(Japan time)Fri.,April 1,2022													
Budget Plan Revision	Revised plan, Bank account							→		9:00(Japan time)Fri.,Apr 1,2022 ~ 17:00(Japan time)Tue.,May 31,2022											
Pledge	Written Pledge							→		Submit it with the Revised plan											
Grant Remittance									→	1.When the updated plan are received by the end of April, subsidy will be sent by the end of May. 2.When the updated plan are received by the end of May, subsidy will be sent by the end of June.						→	When the Interim Report are received by the end of October, subsidy will be sent by the end of November.				
Project Implementation								→				→									
Reports	Interime Report													→	9:00(Japan time)Sat.,Oct 1,2022 ~ 17:00(Japan time)Mon.,Oct 31,2022						
	Final Report																9:00(Japan time)Sat.,Apr 1,2023 ~ 17:00(Japan time)Sun.,Apr 30,2023		→		

Past Project Funding

	Applications			Number of projects			Total Grant Amount(1,000JPY)			Max.(1,000JPY)	Min.(1,000JPY)	Avg.(1,000JPY)		
	Japan	Overseas	Total	Japan	Overseas	Total	Japan	Overseas	Total					
FY2019	31	87	118	25	47	72	36,480	(22.9%)	122,580	(77.1%)	159,060	9,530	220	2,209
FY2020	31	120	151	28	54	82	43,150	(24.8%)	130,770	(75.2%)	173,920	9,180	220	2,121
FY2021	28	91	119	21	40	61	41,930	(25.6%)	122,110	(74.4%)	164,040	11,020	660	2,689

Remarks: Excluding KNCF 25th anniversary special fund grant program